

Attachment B-3 - Timelines of Mechanical Disturbance Lots 2020-21

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May	
1	NE	Acheron dozer	Lil jon	5.1															
			Creepy	4.1															
			Kenya	1.5															
				10.7															

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May
2	NE	Mt Robertson dozer	Hunter	19.3														
				19.3														

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May		
3	NE	Toolangi dozer south	Flow Zone	10.6																
			Plane Hill	11.9																
			Cubby	5.1																
			Tasmanian	8.6																
			Castella Quarry	7.1																
				43.3																

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May		
4	NE	Toolangi dozer north	Glenview	27.7																
			Horse Float	17.2																
			Flicka	6.3																
			New Whiteback	1.1																
				52.3																

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May
5	NE	Black Range excavator	Man vs Wild	5.4														
			Bear Grylls	3.8														
				9.2														

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May		
6	NE	Blue Range dozer	Winchline	6.5																
			Zap	9.3																
			Harrison	7.3																
			Sutcliffe	8.7																
				31.8																

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May	
13	EG	McGuinness	Groves Gamble	12.9															
			Crawfords Tk Ext	6.7															
			Alan Ezard	3.3															
				22.9															

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May		
14	EG	Nowa Nowa	Lambpoon	21.5																
			Casey Ck Rd	1.3																
			Boxed Chook	13.7																
			Running Ck	14.4																
			Swix	17.6																
				68.5																

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May		
15	EG	Bendoc	Devo	8.2																
			Midnight Runners	21.9																
			Abra Cadabra	5.0																
			Shazam	21.3																
				56.4																

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May
16	WG	Warburton	Fireman Sam	8.5														
				8.5														

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May		
17	WG	Powelltown	Boys Camp	5.2																
			King Kawhi	5.5																
			Dowse	0.6																
			Flagstaff	4.0																
			Chancellor Spur	2.8																
			Basan	10.1																
				28.2																

Lot	Region	Lot Name	Coupe Name	Area (ha)	Week 1 1 Feb	Week 2 8 Feb	Week 3 15 Feb	Week 4 22 Feb	Week 5 1 March	Week 6 8 March	Week 7 15 March	Week 8 22 March	Week 9 29 March	Week 10 5 April	Week 11 12 April	Week 12 19 April	Week 13 26 April	Week 14 3 May	
18	WG	Noojee	Columbus	6.5															
			Myrrh	7.5															
			Hole	7.1															
				21.1															

